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1.0 INTRODUCTION 

This Remedial Action Plan (RAP) was prepared for the Department of Toxic Substances Control 

(DTSC) on behalf of the City of Los Angeles Harbor Department (Harbor Department) to describe 

the proposed subsurface soil and groundwater remediation at the former Southwest Marine 

property (Site) located at Berth 240, 985 Seaside Avenue, Terminal Island, California (Figure 1 ). 

This RAP does not include remediation of harbor sediments. The Site has been subdivided into 

four parcels (Parcels 1, 2, 3, and 4) with Parcel 3 further subdivided into 3a (southern portion of 

Parcel 3) and 3b (northern portion of Parcel 3 currently occupied by SoCal Ship Services). The 

remediation of Parcel 3b is not included in this RAP because the site is currently occupied and an 

engineered cap is present and thus protects site workers. 

The Site has been investigated and evaluated under the oversight of the DTSC in accordance with 

a Unilateral Order (Order) dated November 11, 2008. In accordance with the Order, the Harbor 

Department has completed all DTSC-required remedial investigations and has received approval 

of the following final documents: 

• Amended Remedial Investigation Report (RI) (The Source Group, Inc. (SGI), January 31, 

2012): approved by the DTSC on March 5, 2012; 

• Revised Human Health Risk Assessment and Ecological Screening Level Risk Evaluation 

(HHRA) (SGI, April 19, 2013): approved by the DTSC on June 14, 2013; and 

• Final Feasibility Study (FS) (SGI, January 24, 2014): submitted after DTSC comments of 
November 13, 2013: approved by the DTSC on March 24, 2014. 

A Removal Action Workplan (RAW), for a portion of the Site, was prepared in May 2013 (SGI, May 

15, 2013), in an effort to expedite soil remediation in an area planned for redevelopment by the 

Harbor Department. The RAW was reviewed and approved by the DTSC in August 2013 and was 

also conditionally approved by the United States Environmental Protection Agency (USEPA) in 
November 2013. 

Fieldwork described in the RAW was implemented during the summer and fall of 2014 and entailed 

the removal of approximately 13,500 tons of PCB-, metal-, and hydrocarbon-contaminated soil 

present on Parcels 3a and the western portion of Parcel 2. Additional soil excavation will be 

required on Parcel 3a to remove residual concentrations of PCB remaining in the shallow soil. 

The completion of soil removal activities on Parcel 3a will be conducted during implementation of 

this RAP. Details of work completed during the execution of the RAW will be provided in the 
forthcoming Removal Action Work Plan Completion Report. 
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Excavation and off-site disposal/recycle for the soils and long-term monitoring of groundwater with 
monitored natural attenuation and institutional controls, as described in the Final FS, was 
determined to be the most cost- and technologically effective approach to achieving the 

established cleanup goals for the Site. Therefore, the proposed remedial action described in this 
RAP is consistent with the remedial actions recommended for the Site in the Final FS. In parallel 

with implementation of this proposed remedial action, the Harbor Department will continue to 
comply with the requirements of the Unilateral Order with the ultimate goal of completing all 
regulatory-required Site corrective activities. 

In addition to the remedial alternatives presented in the Final FS, this RAP also proposes to 

establish institutional controls to reduce future potential exposure by site occupants to soil 

containing residual PCBs below the cleanup level, but above the industrial USEPA Regional 
Screening levels (RSLs), as requested by USEPA (Section 2.5), and to maintain existing mitigation 
measures in the northern portion of the Site currently occupied by SoCal Ship Services (Parcel 3b ). 

This document presents the methodologies of the proposed soil and groundwater remediation and 
confirmation sampling, supported by specific Health and Safety (Appendix A), Air Monitoring 
(Appendix B), Transportation (Appendix C), and Sampling and Analysis (Appendix D) Plans. 
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2.0 SITE BACKGROUND 

The Site property is owned by the City of Los Angeles. From approximately 1981 to 2006, 
Southwest Marine operated ship repair, retrofit, and demolition operations at Berth 240, as the 

Southwest Marine Terminal Island Facility. Southwest Marine is now known as BAE Systems Ship 
Repair, Inc. (BAE). The Site is currently unoccupied with the exception of the SoCal Ship Services 
area in the northern portion of Parcel 3 (Parcel 3b). All manufacturing equipment and supplies 
associated with former Southwest Marine's operations have been removed. Only the vacant 
buildings remain, and the Site is frequently used as a filming location for television and motion 
picture production. Prior to Southwest Marine's tenancy at the property, Southwest Shipbuilding 
and Dry Dock Company used the Site as early as 1918. Southwest Shipbuilding Company 
occupied the Site until 1921. From 1921 to 1981, the Site was occupied by Southwest Shipbuilding 

Corporation, Ltd., Bethlehem Steel Company - Shipbuilding Division - San Pedro Yard, and 
Bethlehem Pacific Coast Steel Corporation. During the period prior to Southwest Marine's 
occupancy (1918-1981 ), the Site was a significant contributor to the naval war effort supporting 
both World War I and World War II. 

Southwest Marine did not use the Site for shipbuilding, and its use of the Site was limited to ship 
repair, maintenance, and some ship demolition. When the nearby Naval Shipyard initially closed, 
Southwest Marine's operation experienced an increase in activity. This activity level (while modest 
in comparison to prior Site usage) began to decline in 1989 and continued throughout the 
remainder of its occupancy. 

The Site has been subdivided into four primary parcels. Parcels 1, 2, and 3 were used for ship 
repair, machining, sandblasting and painting, woodwork, pipefitting, and other related support 
activities. Parcel 3 has been further subdivided into the southern, vacant parcel (Parcel 3a) and 

the northern occupied parcel (Parcel 3b). Parcel 4 is the former dry-dock area of the property. 
This RAP evaluates remedial actions for landside soils within Parcels 1, 2, and 3a, and 
groundwater. 

Parcel 1 is located along Seaside Avenue in the eastern portion of the Site and contains several 
structures formerly used as machine shops, welding shops, an abrasive blasting room, a paint 
booth, hazardous waste accumulation points, warehouses and storage areas, an electrical power 
substation, and administrative offices (Figure 2). 

Parcel 2 is located in the western portion of the Site along the Main Channel and contains a former 
paint booth and offices (Figure 3). 

Parcel 3 is located north of Parcels 1 and 2, and was leased by Southwest Marine between 1981 
and 1995. The southern, unoccupied portion of Parcel 3 (Parcel 3a) currently contains one 
structure (a former compressor building). The northern portion of Parcel 3 (Parcel 3b) is currently 
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leased and occupied by SoCal Ship Services. This area has an existing asphalt, paved cap with a 

plastic vapor barrier, and is outside of the Site boundaries included in this RAP. 

Parcel 4, located south of Parcels 1 and 2, contains three piers, and was formerly used for dry­

docking ships. The floating dry-docks have been dismantled and removed. Parcel 4 has been 

permitted as a near-shore, confined disposal facility and has been receiving sediment from various 

locations throughout the Los Angeles Harbor. 

There are currently 16 groundwater monitoring wells at the Site: MW 1, MW 2, MW 4 through MW 

8, MW-15 and MW-16 in Parcel 1; MW 9 through MW 13 in Parcel 2; and MW 3; and MW 14 in 

Parcel 3a. Beginning in 2005, groundwater monitoring wells have been sampled on a quarterly or 

semi-annual frequency. The Site is currently on a bi-annual groundwater monitoring and sampling 
schedule. 

2.1 Surface Topography and Ground Cover 

The Site is located on relatively flat-lying terrain at an approximate elevation of 10 feet above mean 

sea level (MSL) and is adjacent to San Pedro Bay. Adjacent land areas are also flat-lying at 

approximately the same elevation as the Site. The majority of the ground surface in Parcels 1 and 
2 is paved or otherwise covered with structures. Although portions of Parcel 3a are paved 
(primarily in the on the eastern and southern areas), the majority of Parcel 3a is unpaved. Access 

to the unpaved portions of Parcel 3a is prohibited and a locked, chain-link fence isolates the area. 

2.2 Geology 

The property is located within the Los Angeles Coastal Plain of the Peninsular Ranges geomorphic 

province of southern California, approximately 17 miles south of downtown Los Angeles at the 

northern end of the Los Angeles Harbor. The Los Angeles Coastal Plain is a deep structural 
trough that has been filled primarily with unconsolidated Miocene through Recent age sediments or 
alluvium that are underlain by earlier Cenozoic bedrock. The Los Angeles Coastal Plain is 
bounded on the north by the Santa Monica Mountains; on the northeast by the low-lying Elysian, 
Repetto, Merced, and Puente Hills; on the east and southeast by the Santa Ana Mountains and 
San Joaquin Hills; on the south by the Palos Verdes Hills and the Pacific Ocean; and on the west 
by the Pacific Ocean. 

Mapped sediments underlying the harbor consist of discontinuous sequences of clay, silt, and 

sand, which are interpreted to be Quaternary Beach Sediments. The Southwest Marine Terminal 

Island facility is constructed on fill material that was dredged from the nearby harbor channel. 

Except for minor improvements, the Site's physical characteristics and areal extent have not 

changed from the beginning of Southwest Marine's tenancy in 1981. Based upon a review of 

previous subsurface investigations and drilling for the remedial investigation, fill material underlying 
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the upper 20 feet of the Site is predominantly composed of light brown to dark gray poorly graded 

(well sorted), fine- to medium-grained sand with trace to five percent(%) silt and occasional gravel. 

Silt and gravel are occasionally noted up to 20% by volume and traces of fine shell fragments are 

noted throughout. 

2.3 Hydrogeology 

The Los Angeles Coastal Plain has been spatially divided by the California Department of Water 

Resources (DWR) into four groundwater basins (West Coast Basin, Central Basin, Santa Monica 

Basin, and Hollywood Basin) based on the hydrogeologic characteristics of the underlying strata 

and the locations of bounding geologic structures such as non-water-bearing rock and/or faults that 

impede groundwater movement. The subject property is located within the West Coast Basin, 

west of the Central Basin and south of the Santa Monica and Hollywood groundwater basins. The 

West Coast Basin is bordered on the east by the Newport-Inglewood Fault; on the west by Santa 

Monica Bay; on the north by the Ballona Gap (north of the Los Angeles International Airport), and 

on the south by the Palos Verdes Hills. 

Based upon lateral distribution and varying hydrogeologic characteristics, five major aquifers have 

been identified in the geologic formations underlying the West Coast Basin (CDWR, 1961 ). The 

aquifers consist of (from oldest to youngest) the Silverado and Lynwood Aquifers of the San Pedro 

Formation, the Gage Aquifer of the Lakewood Formation, and the Gaspur and semiperched 

aquifers of the re_cent Holocene age Alluvium. In general, the older/deeper Silverado and Lynwood 

aquifers are currently designated as drinking-water sources and the younger/shallow aquifers 

(Gage, Gaspur, and semiperched) are not currently used for drinking-water purposes due to low 

yield and/or generally poor quality. Also, note that in the Los Angeles Regional Water Quality 

Control Board's (LARWQCB) August 28, 1998, Municipal and Domestic Water Supply (MUN) 

Policy Staff Report, the portion of the West Basin including the subject property has been de­

designated and its underlying aquifers are no longer considered to be of beneficial use 

(LARWQCB, 1998). 

Groundwater monitoring data indicate that depth to water typically ranges from 8 to 12 feet below 

top of casing, corresponding to elevations ranging from 2 to 3 feet above MSL. The groundwater 

gradient beneath the Site is generally flat in the northern portion of the Site and gradients, when 

evident, are interpreted to be transient and affected by tidal fluctuations. 

2.4 Surface Water 

Surface runoff is largely controlled by engineered drainage structures. Surface runoff is directed 

towards on-site storm-drains, which discharge into the Main Channel leading into the San Pedro 

Bay. Other than the San Pedro Bay of the Pacific Ocean, there are no surface water bodies within 
two miles of the Site. 
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2.5 Regulatory Background 

Remedial investigations and feasibility studies have been conducted at the Site under DTSC 

oversight since issuance of the 2008 Unilateral Order. Concurrently with finalization of the HHRA 

and FS for the Site, in 2013 the Harbor Department also proposed the excavation of the western 

portion of the Site to accommodate a pending land use enhancement along the harbor waters. 

The May 15, 2013, Removal Action Workplan (RAW) which presented the proposed focused soil 

excavation was approved by DTSC on August 12, 2013 after a CEQA Negative Declaration. The 

scope of excavation listed in the 2013 RAW included the removal of soil containing PCBs under the 

Toxic Substances Control Act (TSCA) regulations, therefore the USEPA was notified, and on 

November 19, 2013, the USEPA conditionally approved implementation of the excavation 

activities. Due to project development planning difficulties, the planned RAW implementation was 

not conducted, and no soil excavation occurred in 2013 or 2014. 

This RAP encompasses the whole Site (except Parcel 3b and harbor sediments, as described in 

Section 2.0). As the USEPA notification was specific to only the western part of the Site included in 

the RAW, the proposed Site-wide RAP implementation will require updated USEPA notification and 

approval. The previous USEPA conditional approval required that all soil containing PCB 

concentrations over 0.55 milligrams per kilogram (mg/kg) be classified as TSCA-regulated waste 

under 40 Code of Federal Regulations (CFR) 761.61 (a)(5). In addition, USEPA required that 

institutional control(s) be implemented to prevent future potential exposure by site receptors to soil 

containing PGBs below the cleanup goal (0.55 mg/kg), but above the USEPA RSL for unrestricted 

land use of 0.22 mg/kg. Therefore, this RAP includes a section on institutional controls (Section 

6.0). 
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3.0 REMOVAL ACTION OBJECTIVES AND CLEANUP GOALS 

The Final FS included a discussion of chemical-specific, location-specific, and action-specific 
Applicable or Relevant and Appropriate Requirements (ARARs), and also proposed Remedial 

Action Objectives (RAOs): 

The RAOs are: 

Protection of the Environment 

• Mitigate potential discharges of chemicals that could impact surface water; 

• Maintain water quality, at a minimum, to objectives that are protective of ecological 
beneficial uses; and 

• Prevent constituent soil concentrations from degrading groundwater in excess of 

State/Federal ecological risk levels applicable to Site use and setting. 

Protection of Human Health 

• Reduce and/or maintain human health risks to acceptable levels for industrial site use; 

• Reduce and/or maintain human health risks (i.e., consumption of aquatic organisms 
exposed to chemicals migrating to water) to acceptable levels in surface water (ocean); 

• Prevent soil-related exposures (i.e., incidental ingestion, direct dermal contact, and 

inhalation of either particulates or ambient air) to constituent concentrations exceeding a 
commercial/industrial land use designation cancer risk threshold of 1 x 10-6 and a non­
cancer hazard index of 1; and 

• Prevent inhalation of indoor air impacted by vapor-phase constituent concentrations, if 

present, that exceed a commercial/industrial land use designation cancer risk threshold of 
1 x 10-6 and a non-cancer hazard index of 1. 

The Contaminants of Concern (COCs) were determined for each parcel, and are summarized 
below by parcel and by media: 

Soil Gas 

Soil 

Groundwater 

No COCs identified 

Metals (arsenic, cadmium, copper, lead, mercury, and zinc) 
TPH (C6- C12, C13- C24, C25- C44) 

Metals (arsenic and cobalt) 

TPH (C9 - C24, C25 - C44) 
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Parcel 2 ---

Soil Gas 

Soil 

Groundwater 

Parcel 3a-b 

Soil Gas 

Soil 

Groundwater 

No COCs identified 

Metals (antimony, arsenic, cadmium, chromium (VI), copper, lead, mercury, 

molybdenum, zinc) 

PCBs 

TPH (C6-C12, C13-C24, C25-C44) 

Semi-volatile organic compounds (SVOCs; phenol) 

Triutyltin oxide 

Metals (arsenic, copper, lead, nickel) 

TPH (C6-C12, C9-C24, C25-C44) 

Volatile organic compounds (VOCs; naphthalene) 

No COCs identified 

Metals (antimony, arsenic, cadmium, copper, chromium (VI), lead, mercury, 

molybdenum, nickel, silver, zinc) 

PCBs 

TPH (C13-C24, C25-C44) 

voes (benzene) 

SVOCs (phenol) 

Organochlorine pesticides (toxaphene) 

Dioxins/Furans (2,3,7,8-TCDD) 

Metals (arsenic, barium, copper, lead, mercury, molybdenum, and nickel) 

TPH (C6-C12,C13-C24,C25-C44) 

Dioxins/Furans (2,3,7,8-TCDD) 

Based on the cleanup goals, COCs, and the known distribution of contaminants at the Site, soil 

and groundwater at the Site require remedial action. Figures 3 and 4 illustrate the areas of shallow 

and deep soil to be remediated. Figure 5 illustrates the location of the groundwater monitoring 

wells containing COC concentrations above cleanup levels. 

The Final FS presented a list of soil cleanup goals, which were based on ARARs and site-specific 

human health risks-based goals. The proposed soil cleanup goals for COCs are listed on Table 1. 

As recommended by the Department of Toxic Substances Control Human Health and Ecological 

Risk Office (DTSC-HERO), a 10-fold dilution following migration of groundwater into the harbor 

(surface water) was assumed for the final proposed groundwater cleanup goals. The proposed 

groundwater cleanup goals for COCs are listed on Table 1. 
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4.0 PROPOSED SOIL REMOVAL ACTION 

Applicable technologies were screened in the Final FS based on criteria defined in the 

Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) Rl/FS 

guidance. Seven remedial alternatives, including the no action alternative, were considered, and 

these alternatives were compared using two "threshold" criteria: overall protection of human health 

and the environment and compliance with ARARs; and five "balancing" criteria: long-term 

effectiveness, reduction of toxicity, mobility or volume, short-term effectiveness, implementability, 

and costs. In addition to the "threshold" and "balancing" criteria, the two "modifying" criteria of 

State acceptance and Community acceptance were considered. The State acceptance criterion 

was met with the concurrence by the DTSC of the remedial strategy outlined in the Final FS. The 

Community acceptance criterion will be met upon completion of the public participation portion of 

the project to be completed prior to RAP implementation. The strongest remedial alternatives were 

then compared based on these criteria. 

Based on the above criteria, excavation with off-site disposal/recycling for the soil and long-term 

monitoring of groundwater with monitored natural attenuation and institutional controls (Alternative 

No. 4) was selected as the preferred remedial alternative. In conjunction with monitoring, following 

the completion of soil removal activities, post-remediation monitoring of groundwater quality will be 

used to evaluate whether active remediation of groundwater, in limited areas, may be warranted. 

Selected groundwater remediation alternatives may include air-sparging to reduce dissolved TPH 

concentrations, and/or calcium polysulfide injection to address soluble metals. Any active 

groundwater remedial alternatives will be selected based on need, effectiveness, implementability, 
and cost. 

ThH selected remediation addresses all COCs in soil by excavation and off-site disposal or 

recycling and it protects both human and ecological exposure pathways from the primary source 

areas in on-site soil. Removal of COCs with the soil eliminates the primary transport mechanisms 
to potential receptors and leaves a greatly reduced list of COCs in the secondary source of on-site 
groundwater impact. 

The selected remedial methods apply across all three parcels with the exception of Parcel 3b, 

which is currently occupied by SoCal Ship Services and cannot be actively remediated at this time. 

Groundwater monitoring will be established on Parcel 3b, if required by the DTSC, and the RAP 

includes a review of existing institutional controls at Parcel 3b. Active remediation at Parcel 3b can 

be deferred until that area of the property is unoccupied, provided there are sufficient institutional 

and engineering controls, and monitoring, to protect human exposure. 

None of the historic building or structures are expected to be removed as part of this remedial 
action; some small excavations will occur inside buildings. 
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The proposed excavation is expected to extend no deeper than the tidal zone/capillary fringe as 

needed. Soils will be segregated, analyzed, characterized for disposal, and sent for off-site 

treatment or reuse, as described in the following sections. 

4.1 Excavation 

Prior to excavation, several tasks will be implemented to ensure the safety, effectiveness, and 

proper documentation of the proposed remediation. 

4.1.1 Utility Clearance and Well Decommissioning 

Once all excavation areas are marked, Underground Services Alert (USA) will be contacted and a 

ticket number obtained. The USA ticket will remain active during all phases of subsurface 

excavation or any intrusive activities. 

A site-wide geophysical survey will be completed in the areas proposed for excavation. The 

objective of this survey will be to determine whether buried structures or other interferences to 
excavation are present. During the survey, identified structures will be marked on the ground, and 

designated as to whether the structure is a storm drain (green), water line (blue), electrical conduit 

(reel), natural gas line (yellow), or unknown (white). The structures will also be mapped and 

compared to existing infrastructure maps to ensure that, to the extent practical, all buried 

infrastructure are identified prior to the initiation of intrusive work. 

Four groundwater monitoring wells (MW-1, MW-2, MW-10, and MW-13) located in areas of 

targeted deep excavation will require decommissioning prior to the soil excavation described in this 
RAP. The wells will be abandoned in accordance with a well decommissioning permit obtained 
from the Los Angeles County Public Works Department. Additionally, two monitoring wells (MW-4 

and MW-9) located in areas of the proposed shallow soil excavation will be temporarily modified by 
lowering the casing to a depth of three feet below current grade. At the conclusion of remedial 
actions described in this RAP, the network of monitoring wells will be evaluated and a proposed 
revised groundwater monitoring program will be submitted to the DTSC for approval. 

4.1.2 Site Preparation 

The location of all proposed excavation areas will be pre-marked by a survey crew. Existing 
survey data will be used to ensure that planned excavation areas are centered on known 

contaminated areas. The bounds of the proposed excavation areas will be maintained and used to 

generate as-built maps at the completion of the removal of soil and to track the expansion of 
excavations should confirmations soil samples indicate that additional soil removal is required to 
achieve Site cleanup goals. 
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VOCs have not been detected at the Site in soil in excess of 50 parts per million, when measured 

in the field with a organic vapor analyzer. Therefore, the use of a South Coast Air Quality 

Management (SCAQMD) Rule 1166 permit is not expected to be required during the excavation 

and handling of soil. However, as part of SGl's health and safety monitoring program, a 

photoionization detector will be used to measure the concentrations of VOCs during soil excavation 

activities. In the event that soil containing VOCs in excess of 50 ppm (as defined in Rule 1166) are 

encountered, the SCAQMD will be contacted and a Rule 1166 permit will be activated and 

followed. 

Due to the redevelopment, modifications to the Site surface or pavement are expected. Unless the 

surface pavement is concrete, no pre-excavation saw cutting of the excavation areas is proposed. 

Similarly, once excavations have been completed, clean import soil be used to fill the excavations 

to match surface grade; no asphalt paving will be replaced. 

The area selected for temporary stockpiling of soil prior to off-site disposal may require some 

pavement repair or upgrade to facilitate soil handling. Storm water controls and dust mitigation 

best management practices (BMPs) will also be implemented. 

4.1.3 Health and Safety Planning 

The site-specific health and safety plan (HASP - Appendix A), prepared in accordance with federal 

(29 CFR 1910.120) and State (California Code of Regulations, [C.C.R.] Title 8, Section 5192) 

describes methods for protection of site workers and visitors during the remedial activities. The 

following information is contained in the HASP: 

• 

• 

• 

• 

• 

• 

• 

List of COCs, their characteristics, and potential exposure routes; 

Action levels for various COCs; 

Methods for field monitoring of COCs; 

Emergency procedures and contact information; 

Identification and routes to emergency facilities; 

Identification of potential physical hazards and response actions for specific remedial tasks 

Uob hazard analyses); and 

Personal protective equipment (PPE) for specific remedial tasks . 

PPE will generally consist of Level D equipment, including hard hats, steel-toed boots, ear 

protection, eye protection, and reflective orange vests. Respiratory protection is not anticipated, 

but will be available should particulate dust or vapor monitoring indicate such precautions are 

necessary. Particulate dust monitoring is detailed in Air Monitoring Plan (Appendix B). 
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Adequate protection shall be provided to protect personnel from loose rock or soil that could pose a 

hazard by falling, toppling, or sliding from an excavation face. Such protection shall consist of 

scaling to remove loose material; installation of protective barricades at intervals as necessary on 

the face to stop and contain falling material; or other means that provide equivalent protection. 

In addition, personnel shall be protected from excavated or other materials or equipment that could 

pose a hazard by falling or rolling into excavations. Protection shall be provided by placing and 

keeping such materials or equipment at least 2 feet from the edge of excavations, or by the use of 

retaining devices that are sufficient to prevent materials or equipment from falling or rolling into 

excavation, or by a combination of both if necessary. 

Air monitoring procedures are described in Appendix B. 

4.1.4 Regulatory Notification and Additional Investigation 

The removal of soil containing PCBs will require notification of the USEPA's TSCA coordinator. 

This RAP, once approved by DTSC, will be forwarded to the USEPA as an addendum to the 

Notification sent in 2013 for the initially planned excavation of the western portions of the Site. 

Specific TSCA notification to the USEPA will also be required to be filed by the waste transporter 

and disposal contractor. A public comment period for this proposed RAP, in accordance with 

CEQA, will also be required prior to implementation of any remediation activities. 

The USEPA indicated that additional soil sampling would be required at six locations in the western 

part of the Site at the surface and at 2-foot depth, and this sampling for PCBs will be conducted to 

satisfy that requirement. 

4.1.5 Excavations 

Planned activities consist of shallow (0 to 2 feet below grade) and deep (2 to 10 feet below grade) 
excavations (Figures 3 and 4 ). The purpose of the proposed excavations is to remove soil 

containing contaminants with concentrations above the cleanup goals. Current excavation plans 
do not anticipate that shoring of any excavation will be required; the deeper excavations will be 

step-sloped or benched. Soil and groundwater (if any) removed during this process will be 

disposed of off-site. After removal of contaminated soil and completion of confirmation sampling, 
all excavations will be backfilled and graded. 

The USEPA's November 2013 conditional approval of the initially proposed interim soil removal 

indicated that all excavated soil containing PCBs over 0.55 mg/kg be classified as a TSCA 

regulated waste, requiring disposal at a facility authorized to accept such wastes. The distribution 

of PCBs in soil known from previous in-situ sampling and testing indicates that among areas 

scheduled for excavation as part of this RAP, most proposed excavation areas in the western part 

of the Site may contain PCBs over 0.55 mg/kg, and the soil excavated from these areas will be 
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transported and disposed of as TSCA regulated waste. Figure 3A, 38, and 4 depict those areas in 

the central and eastern parts of the Site that, based on previous sampling, are not expected to 
contain PC8s at concentrations over 0.55 mg/kg. 

4.2 Soil Removal, Stockpiling, and Waste Classification 

Soil removed from the excavations in the western part of the Site as shown on Figure 3A, 38, and 

4 will be characterized as TSCA-regulated waste in accordance with the USEPA's November 19, 
2013, directive. Soil removed from the four areas known to contain PCB concentrations over 50 

mg/kg at sample locations DP-49-1 FT, P2-7R-2 FT, S8P3-19-3 IN and SBP3-22-3 IN, will be 

direct-loaded for disposal as TSCA regulated {hazardous) waste. The soil removed from the 

western areas containing PC8s <50 mg/kg and >0.55 mg/kg will be stockpiled and further tested 

for other waste characteristics prior to transportation and disposal within 90 days of excavation. 

Soil removed from the central and eastern areas as shown on Figure 3A, 38, and 4 will be 

stockpiled and tested for PCBs to verify that the soil does not contain PC8s over 0.55 mg/kg and 

therefore is not classified as TSCA-regulated soil waste, in addition to the testing for other waste 
characteristics. 

Soil will be excavated and temporarily stockpiled on plastic sheeting and covered with plastic 

sheeting. The stockpiles will be labeled, sampled for waste classification, profiled for waste 

disposal or treatment, and hauled from the site within regulatory time limits for disposal or 
treatment. 

The frequency of stockpile sampling or set of stockpiles from the same excavation will be as 
follows: 

• One sample will be collected from stockpiles less than 100 cubic yards; 

• Three samples will be collected from stockpiles less than 500 cubic yards; 

• Five samples will be collected from stockpiles totaling up to 1,000 cubic yards; 

• Five soil samples for the first 1,000 cubic yards and one sample for each additional 500 
cubic yards in a stockpile containing up to 5,000 cubic yards; and 

• Thirteen samples for the first 5,000 cubic yards and one sample for each additional 1 ,000 
cubic yards in stockpiles greater than 5,000 cubic yards. 

The sample analytical protocol for waste soil shall include (at a minimum) analyses for total 

petroleum hydrocarbon by EPA Method 8015M (hydrocarbon chain), semi-volatile organic 
compounds by EPA Method 8270, volatile organic compounds by EPA Method 82608, California 

Assessment Metals by EPA Method 6010/7471 series. Soil piles from the central and eastern 

excavations (Figure 3A, 38, and 4) will be tested for PC8s by USEPA Methods 3540C/8082A as 
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directed by the USEPA. Based on the initial metals analytical results, soil samples will be 

additionally characterized by soluble threshold limit concentration (STLC) and/or toxicity 

characteristic leaching procedure (TCLP) methodologies, if necessary (e.g., total threshold limit 

concentration - TTLC results exceed ten times the STLC standard). 

4.3 Transportation and Disposal of Soil 

During the remediation of all parcels included in this RAP, exclusive of soil previously removed 

during the execution of the 2014 RAW, approximately 15,200 tons soil are expected to be 

excavated and hauled from the site. Estimated soil masses are: 

• 3,400 tons from Parcel 1; 

• 4, 100 tons from Parcel 2; and 

• 7,700 tons from Parcel 3a. 

Soil containing concentrations of metals and TPH in excess of cleanup goals, but with 

concentrations of PCBs below 0.55 mg/kg, will be excavated, transported, and disposed of as a 

California-only hazardous waste. No RCRA levels of metals or other constituents of concern are 
expected to be present in excavated soil and thus no Class I disposal of soils is anticipated. 

Following anticipated approval and in accordance with TSCA requirements by USEPA concerning 

PCB-containing soil, all soils (approximately 6, 100 tons containing PCBs above 0.55 mg/kg will be 

transported and disposed of as a TSCA (40 CFR 761.61 (a)(5)) waste at the US Ecology landfill in 

Beatty, Nevada or at the Chemical Waste Management facility in Kettleman Hills, California 

The transportation plan {TP; Appendix C) provides specific details for offsite material hauling. 

Onsite traffic control includes truck staging, speed control, truck routes, and entry/exit locations. 
Procedures for managing onsite truck traffic are further detailed in the TP, including the flag person 

responsibilities. The TP contains procedures for hauling and offsite disposal of excavated 
materials. The TP includes procedures for covering loads, manifesting, and transportation routes 
to the selected offsite disposal facilities. 

4.4 Confirmation Sampling 

The collection and analyses of post-excavation confirmation samples and stockpile confirmation 
samples are outlined in detail in Appendix D. Sidewall samples will be collected every 25 linear 

feet, and excavation bottom samples will be collected following a set of a 10 feet by 10 feet grid 

cells as described in Appendix D. Each excavation will be sampled at least along the four cardinal 

direction sidewalls, and at least one excavation floor sample will be collected, resulting in a 

minimum of 5 samples per excavation. Quality Control/quality assurance samples, including field 

duplicates samples will be collected and analyzed, as described in Section 8 of Appendix D. Split 

samples for agency verification will also be provided, if requested. 
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All confirmation samples will be analyzed for total petroleum hydrocarbon, speciated by carbon 
chain range using, EPA Method 8015, for metals by EPA Method 6010, and for PCBs by EPA 

Methods 3540C/ 8082A, as described in Appendix D. 

4.5 Excavation Backfilling 

Excavation backfilling will be conducted after confirmation analytical results have been 

transmitted to and reviewed by the DTSC. With DTSC concurrence that backfilling can 
commence, clean fill will be brought onto the Site. The backfill material will be from a source 
known to meet Harbor Department standards for import fill (e.g., Hansen Material in Irwindale, 
California). Deeper excavations will be backfilled with 3/4-inch gravel from the bottom of the 

excavation to approximately 6 feet below ground surface (bgs). At approximately 6 feet bgs, a 
geotextile layer will be placed, followed by placement of silty sand to the ground surface. The 
silty sand will be compacted to a minimum of 90 percent in two-foot lifts. 

4.6 Best Management Practices 

Detailed procedures on air monitoring, health and safety, transportation, and soil confirmation 
sampling and analysis are presented in individual plans included as Appendices: 

Appendix A Health and Safety Plan 

Appendix B Air Monitoring Plan 

Appendix C Transportation Plan 

Appendix D Sampling and Analysis Plan 

4.7 Reporting 

A report on soil excavation and disposal will be provided to the DTSC and USEPA within 90 days 
of completion of soil removal. In addition, preliminary confirmation sample results will be 
communicated to DTSC and USEPA to allow for effective field decisions on lateral or vertical 
expansions of excavations or step-out sampling. 
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5.0 PARCEL 38 SITE MANAGEMENT 

The northern site parcel, Parcel 3b, is currently actively occupied by a commercial operation, and 

soil excavation is not currently an option. This area of the Site has been mitigated by engineering 

and institutional controls. Site operations are limited to the receipt, temporary storage, and 

transloading of material to and from ships located within and outside of San Pedro harbor. During 

the course of these operations no subsurface disturbances are required. Further, as the property 

owner, the Harbor Department must approve any proposed site improvements by the tenant. 

As part of the approval process, known as an application for port permit (APP), the site tenant must 

provide detailed plans to the Harbor Department for any site improvements or renovations. In 

conjunction with this permitting process, Harbor Department Environmental Management Division 

(EMD) must review and approve the proposed site activities. Accordingly, EMD staff will scrutinize 

any proposed work that may entail disturbance of the surface pavement or the installation of 

borings or excavations. Activities that could potentially disturb site contaminants will either be 
prohibited or will be permitted only with requisite mitigation measures. 

The Harbor Department will provide written notification to the DTSC each time that the EMD 

receives an APP from the Parcel 3b tenant that entails activities that will disturb the surface 
pavement or require the installation of soil borings and/or excavations. 

As part of the RAP implementation, the Harbor Department will review the existing institutional and 

engineering controls, and will provide DTSC an updated Interim Mitigation Plan that will include a 

description of the controls, a schedule for monitoring and reporting on the controls, and a proposed 
groundwater monitoring program for that parcel. 
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6.0 DEED RESTRICTION 

As part of the proposed Site remedy, usage restrictions will be imposed in the form of institutional 

controls to (1) limit the Site to commercial or industrial usage, and (2) record the requirement to 

implement remedial action at Parcel 3b in the future. 
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7.0 PROPOSED GROUNDWATER REMEDIAL ACTION PLAN 

The Final FS presented the proposed groundwater cleanup goals (Table 1 ). The COCs in 

groundwater do not pose significant risks to human health at the detected concentrations. Further, 

site studies have demonstrated that groundwater at the site is not in active communication with 

Harbor Waters (a seawall borders the western portion of the site and isolates groundwater from 

Harbor Waters). The proposed dissolved TPH cleanup goal is based on drinking water protection 

standards with no human or ecological screening values. The proposed dissolved metals cleanup 

goals are based on ecological screening levels. Based on concentration, distribution, and risk of 

associated with the individual COC known to be present at the Site, groundwater monitoring to 

demonstrate natural attenuation for the residual concentrations of Site constituents is preferred 

over active site-wide groundwater remediation. Additionally, no single remedial alternative 

evaluated in the Final FS addresses all COCs in groundwater due to the varied chemical properties 

of dissolved metals and TPH. Air-sparge technology may be implemented if needed for TPH in 

groundwater. For soluble metals, calcium polysulfide injection may be implemented for aggressive 

COG-specific source reduction, if needed. 

Figure 5 illustrates the location of the monitoring wells from which the most recent groundwater 

monitoring sample contained contaminant(s) concentration(s) above the cleanup goal as listed on 

Table 1. 

The groundwater remedial alternatives were evaluated in the Final FS, and the selected remedial 

alternative, short-term groundwater monitoring for metal concentrations, was found to satisfy the 
remedial alternative selection criteria as follows: 

• Overall Protection of Human Health and the Environment. The selected alternative would 

monitor dissolved metal trends in groundwater and allow additional investigation of intrinsic 
remediation and of potential ecological impacts to surface water and the environment. 

• 

• 

Compliance with ARARs. The selected alternative minimizes potential direct exposure per 

the ARAR requirements in "hot spot" areas. The approach would allow additional study of 

possible intrinsic remediation in groundwater site-wide for contaminants left in place and 
evaluation of ecological risk if any. 

Long-Term Effectiveness. Monitoring would be used for remediation verification, but also to 

determine the actual degradation and/or migration of contaminants. These persistent 

COCs can be monitored to document natural degradation of groundwater impacts and 

potential for ecological impact. The long-term reliability of the alternative is considered 
good to moderate. 
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• Reduction of Toxicity, Mobility, or Volume. Contaminant reduction will occur slowly by 

intrinsic biodegradation, dilution, and dispersion over a long period. Some of the most 
persistent COCs may migrate to surface waters before degrading. 

• Short-Term Effectiveness. Harbor Department water quality data indicate no exiting 

impacts to harbor waters and ecology to date. The potential short-term risk of the selected 

alternative is considered moderate. 

• Implementability and Costs. The selected alternative would primarily involve monitoring 

and construction activities to sample and maintain wells and will require covenants or deed 

restrictions to be negotiated with the property owner(s) and lease agreements to be 

imposed on future tenant(s). 

The implementation of the groundwater monitoring program will consist of the following: 

• 

• 

• 

• 

Continued monitoring of groundwater for metals and TPH following current schedule; 

Abandonment or protection of wells in the proposed excavation areas; 

After completion of soil removal, evaluation of the network of monitoring wells and the 

future site buildings layout, and preparation of a monitoring program workplan, including, as 

feasible, the installation and monitoring of wells in Parcels 3a and 3b; and 

Groundwater monitoring of the updated monitoring well network for a period of 2 years after 
soil removal or final well network installation. 
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8.0 PROJECT SCHEDULE 

The implementation of the project will be based on regulatory approval, and schedule requirements 

associated with the proposed site redevelopment. Current site usage does not result in significant 

exposure by site occupants to subsurface contaminants, and no significant further groundwater 

degradation is expected to be occurring. 

The RAP implementation is expected to occur under the following project schedule: 

TASK DATE 

RAP Submittal July 2014 

DTSC RAP Comments September 2014 

Submittal of Revised RAP February 2015 

DTSC RAP Approval March 2015 

Remedial Design (60 days after RAP Approval- 60 days for DTSC review) May 2015 

Western Area RAW Preparatory Activities: Notification of USEPA, Completed - August 

Monitoring Well Abandonment/Protection 2014 

Preparation of Negative Declaration and Public Comment period for RAP May - June 2015 

Western Area RAW Implementation: Parcels 2 and 3a I Pavement 
Completed -

Preparation for Stockpiling and BMPs 
September -

December 2014 

Preparation of RAW Completion Report 
January - March 

2015 

RAP Preparatory Activities: Northern Part of 3a; Additional Removal of 
April -July 2015 

Soil in Parcels 3a eastern Part of Parcel 2, and Parcel 1 

RAP Implementation: Northern Part of 3a; Additional Removal of Soil in August - December 
Parcels 3a eastern Part of Parcel 2, and Parcel 1 2015 

Final Remedial Activities Completion Report February 2016 

Finalization of Parcel 3 B Mitigation Plan Spring 2016 

Finalization of Property Development Plans Spring 2016 

Updated Groundwater Monitoring Program Work Plan Spring 2016 

Deed Restrictions NA 

Installation of Network of Groundwater Monitoring Wells/ 2016-2017 (2 
Implementation of Groundwater Monitoring years) 
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10.0 LIMITATIONS 

This document was prepared for the exclusive use of the City of Los Angeles Harbor Department 
(Harbor Dept.) and the Department of Toxic Substances Control (DTSC) and US Environmental 

Protection Agency (USEPA) for the express purpose of complying with a client- or regulatory 

directive for environmental investigation or restoration. SGI and Harbor Dept. must approve any 
re-use of this work product in whole or in part for a different purpose or by others in writing. If any 

such unauthorized use occurs, it shall be at the user's sole risk without liability to SGI or Harbor 

Dept. To the extent that this report is based on information provided to SGI by third parties, 

including Harbor Dept., their direct contractors, previous workers, and other stakeholders, SGI 

cannot guarantee the completeness or accuracy of this information, even where efforts were made 

to verify third-party information. SGI has exercised professional judgment to collect and present 

findings and opinions of a scientific and technical nature. The opinions expressed are based on 

the conditions of the Site existing at the time of the field investigation, current regulatory 

requirements, and any specified assumptions. The presented findings and recommendations in 
this report are intended to be taken in their entirety to assist Harbor Dept. and DTSC and USEPA 

personnel in applying their own professional judgment in making decisions related to the property. 

SGI cannot provide conclusions on environmental conditions outside the completed scope of work. 

SGI cannot guarantee that future conditions will not change and affect the validity of the presented 
conclusions and recommended work. No warranty or guarantee, whether expressed or implied, is 

made with respect to the data or the reported findings, observations, conclusions, and 
recommendations. 
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Table1 

Site-Specific Cleanup Goals for Contaminants of Concern 
Former Southwest Marine Facility 

985 Seaside Avenue, Terminal Island, California 

Metals 
Antimony 5.0E+03 2.3E+02 

Arsenic 1.4E+OO 1.2E+01 

Barium 2.00E+03 9.4E+02 

Cadmium 1.0E+01 1.0E+OO 

Chromium VI 2.0E+01 3.8E-01 

Cobalt 1.00E+01 3.4E+01 

Copper 3.0E+01 6.9E+01 

Lead 2.0E+01 8.0E+01 

Mercury 2.5E-01 6.9E-01 

Molybdenum 2.30E+02 4.6E+OO 

Nickel 5.0E+01 2.2E+02 

Silver 1.9E+OO 3.8E+OO 

Zinc 2.0E+02 2.2E+02 

TPH 
TPH (C6-C12) purgeable 1.0E+02 1.8E+02 

TPH (C9-C25) extractable 1.0E+02 1.8E+02 

TPH (C24-C40) extractable 1.0E+02 2.5E+03 

voes 
Naphthalene 1.4E+01 1.?E-01 

Benzene 5.9E+01 2.9E-02 

SVOCs 
Phenol 3.00E+02 8.2E-02 

Organotin 
Tributyltin Oxide 7.40E-02 1.2E+01 

PCBs 
Total PCBs 1.9E-04 5.51 E-01 

Organochlorine Pesticides 
Toxaphene 2.00E-03 3.1E-03 

Dioxins/Furans 
2,3,7,8-TCDD 3.90E-08 5.0E-05 

Notes: 

µg/L = micrograms per liter 

mg/kg = milligrams per kilogram 

TPH =Total Petroleum Hydrocarbons 
VOCs = Volatile Organic Compounds 

PCBs = Polychlorinated Biphenyls 

2,3,7,8-TCDD = 2,3,7,8-tetrachlorodibenzo-p-dioxin 

SVOCs = Semivolatile Organic Compounds 

table 1 cleanupgoals ivy verified.xlsx Page 1of1 The Source Group, Inc. 
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